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Activity ID [Activity Name [ Start [ Finish ' Originalfr 2019 | December 2019 | January 2020 | February 2020 | March 2020 | April 2020
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[ Scappoose Industrial Subdivision 76d 2§-Feb-20, Scappoose Industrial Supdivision
i Milestone Dates 0d ;
gy, Utilities 17-Oct-19 A 26-Feb-20 76d 26-Feb-20, Utilities
By Sewer od |
By Storm od
By Water oaf A
F. Columbia Street Sewer 17-Oct-19 A 26'Feb'20 91d # 26:_Feb_20’ c°|umbia Street Sewer
& A2080 | Set Up Traffic Control 17-Oct-19 A 22-Oct-19 A ad 1 ! ! !
@ A2085 Install Temp Access Along Shoulder 23-Oct-19 A | 25-Oct-19 A 3d png Shoulder
&= A2090 Meet and Greet 29-Oct-19 A 0d |-Oct-19 A !
@ A2100 | Phase 1 Install SSMH H1 to NE 14th Street 30-Oct-19 A | 04-Dec-19 14d | D Phase 1 Install SSMH H1 to NE 14th Street
@ A2110  Phase 2 Install SSMH H4 to Miller Street 05-Dec-19 | 13-Dec-19 7d Phase 2 Install SSMH H4 to Miller Street
@ A2120  Phase 3 Install SSMH H6 to Tyler Street 16-Dec-19 24-Dec-19 7d : Phase 3 Install SSMH H6 to Tyler Street
& A2130  Phase 4 Install SSMH H7 to Bird Road 26-Dec-19  06-Jan-20 7d Phase 4 Install SSMH H7 t9 Bird Road |
= A2140 Phase 5 Tie in EX MH J1 and Waste Water Faci | 07-Jan-20 09-Jan-20 3d 3 ! Phase 5 Tie in EX MH J1 and Waste Water Facility Laterajl
@ A2142  Tiein EX MH NE 14th and Miller 10-Jan-20 14-Jan-20 sd| o eom Tiein EX MH NE 14th and Miller
= A2145 Tie In EX MH J7 at Tyler St 15-Jan-20 17-Jan-20 3d Tie In EX MH J:7 at Tyler St
& A2147  TieIn Ex MH K1 and J8 at Bird Road 20-Jan-20  23-Jan-20 4d 3 3 Tie In Ex MH K1 and J8 at Bird Road
& A2148  Testing 24-Jan-20  30-Jan-20 5d Testing | |
= A2150 Tie in Laterals Tax Lots 3100, 3200, 3300 and { ' 31-Jan-20 05-Feb-20 4d : ! ‘ Tie in Laterals Tax Lots 31 00, 3200, 3300 and 3400 (if it exist#)
@ A2160 | Tiein Laterals Tax Lots 1100, 501, 102, 102, 06-Feb-20 11-Feb-20 adll e e Tie in Laterals Tax Lots 1100, 501, 102, 102, .
= A2165 Tie in Any Unknown Laterals from South Side  12-Feb-20 13-Feb-20 2d Tie in Any Unknéwn Laterals from South Side
= A2170 Abandon Existing Sewer Line 14-Feb-20 20-Feb-20 5d f 3 ! Abandon Existing Sewer Line '
= A2180 | Cleanup and Pave Back Sewer Trench 21-Feb-20 26-Feb-20 4d CI:eanup and Pave Back Sewer Trencfh
5, Roadwork od ‘ | !
Ky LIDAand Pond od|
B Streets od
By Parking Lot, Path, Approaches, and Pond Access Roa od
By Sidewalk, Approaches and ADA od
B, Restroom (Filler Work) 0d ! 3 ; | |
5, Landscape 0d 3 3 3 3 3
s Actual Level of Effort [ Remaining Work * @ Milestone Page 1 of 1 TASK filter: (Untitled Filter).
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