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Activity ID ["Activity Name [ Start [ Finish [ Original December 2019 [ January 2020 [ February 2020 [ March 2020
Rltod | 09 16 23 | 30 | o8 13 [ 20 | 27 [ o3 10 17 24 [ o2 | o9 16
& Scappoose Industrial Subdivision W 02-Mar-20, Scappoose Indus
B, Milestone Dates 0d
B, Utilities 17-Oct-19 A 02-Mar-20 78d 02-Mar-20, Utilities
By Sewer od
By Storm od
l". Water 0d 7777777777777777777777777777777777
F. Columbia Street Sewer 17-Oct-19 A 02-Mar-20 94d # 02-Mar—20, Columbia Street ¢
@ A2080 Set Up Traffic Control 17-Oct-19 A 22-Oct-19 A 4d 1 ‘ ‘
= A2085 Install Temp Access Along Shoulder 23-Oct-19 A | 25-Oct-19 A 3d
= A2090 Meet and Greet 29-Oct-19 A od
& A2100 | Phase 1 Install SSMH H1 to NE 14th Street 30-Oct-19 A | 09-Dec-19 14dl 1 Phase 1Install SSMH H1 to NE 14th Street
= A2110 Phase 2 Install SSMH H4 to Miller Street 10-Dec-19 18-Dec-19 7d Phase 2 Install SSMH§H4 to Miller Street
= A2120 Phase 3 Install SSMH H6 to Tyler Street 19-Dec-19 30-Dec-19 7d Phase 3 Install SSMH H6 to Tyler Street !
= A2130 Phase 4 Install SSMH H7 to Bird Road 31-Dec-19 09-Jan-20 7d ‘ Phase 4 Install SSMH H7 to Bird Roacji
= A2140 Phase 5 Tie in EX MH J1 and Waste Water Fac' | 10-Jan-20 14-Jan-20 3d Phase 5 Tie in EX MH J1 and§ Waste Water Facility Lateral
@ A2142 | Tie in EX MH NE 14th and Miller 15-Jan-20 17-Jan-20 da/ 0 Lpm Tie in EX MH NE 14th and Miller
@ A2145 Tie In EX MH J7 at Tyler St 20-Jan-20 22-Jan-20 3d Tie In EXMH J§7 at Tyler St
= A2147 Tie In Ex MH K1 and J8 at Bird Road 23-Jan-20 28-Jan-20 4d Tie in Ex MH K1 and J8 at Bird Road
= A2148 Testing 29-Jan-20 04-Feb-20 5d Testing :
= A2150 Tie in Laterals Tax Lots 3100, 3200, 3300 and ! ' 05-Feb-20 10-Feb-20 4d Tie in Laterals Tax Lots 3100, 32:00, 3300 and 3400 (if it exists)
@ A2160 Tie in Laterals Tax Lots 1100, 501, 102, 102, 11-Feb-20 14-Feb-20 adl | ”””””ﬁéiﬁili.iaitéiria’léi'li'éi(li_stis’71}717()76,”57()717,16727,7176727, 7777777777777777
= A2165 Tie in Any Unknown Laterals from South Side | 17-Feb-20 18-Feb-20 2d Tie in Any Unknov:vn Laterals from South Side
= A2170 Abandon Existing Sewer Line 19-Feb-20 25-Feb-20 5d Abandon Existing Sewer Line
= A2180 Cleanup and Pave Back Sewer Trench 26-Feb-20 02-Mar-20 4d ‘ Cleanup and Pave Back Sew
B, Roadwork 0d
Ky LIDAand Pond od| |
By Streets od
l". Parking Lot, Path, Approaches, and Pond Access Roat od
B Sidewalk, Approaches and ADA od
B, Restroom (Filler Work) od 3 3 |
By Landscape 0d 3 3 :
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