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D“ra“°”27|03|10|17[24[02[09[16[23[30[06[13[20[27[04[11[18[25 o1 | 08 | 15 [ 22 | 29 [6

8 Scappoose Industrial Subdivision m 20-May-20, Scappoose Industrial Subdivision
By Milestone Dates 0d 1
B, Utilities 17-Oct-19 A  20-May-20 124d 20-May-203, Utilities
By Sewer od |
By Storm od
By Water 0d 77777777777777777777777777777777 LT 7777777777777777777777777777777777777777
F. Columbia Street Sewer 17'OCt-19 A 20'May'20 151d m 20_May_20; c°|umbia Street Sewer
& A2080 | Set Up Traffic Control 17-Oct-19 A | 22-Oct-19 A ad|| 1 ! ! !
& A2085 Install Temp Access Along Shoulder 23-Oct-19 A | 25-Oct-19 A 3d
&= A2090 Meet and Greet 29-Oct-19 A od
&= A2100 Phase 1 Install SSMH H1 to NE 14th Street 30-Oct-19 A | 09-Dec-19 A ad|| L
@ A2110 Phase 2 Install SSMH H4 to Miller Street 10-Dec-19 A | 28-Jan-20 A 11d _P_h_a_s_g_2_!r_1§_t_a_ll__S_S_l_V!I:l_l_-l_{ to Miller S_t_r_e_(-,:t __________
& A2112 Extend Laterals Tax Lots 1100, 501, 102, 102, 29-Jan-20 A | 03-Feb-20 4d Extend Laterals Tax Lots 1100 501,102, 102 ‘
= A2113 Restore E Columbia Ave from Miller Rd to wastewatel ' 04-Feb-20 17-Feb-20 10d Restore E Columbla Ave frpm Miller Rd to wastewater treatment plant
&= A2114  Winter Shutdown 17-Feb-20 od Winter Shuldown i
@ A2115  Spring Startup 17-Mar-20* od| L e Spring ?s’t’a{ﬁi[b,’ 17-Mar-20* L
= A2120 Phase 3 Install SSMH H6 to Tyler Street 17-Mar-20 25-Mar-20 7d PhaSe 3 Install SSMH H6 to Tyler Strebt
= A2130 Phase 4 Install SSMH H7 to Bird Road 26-Mar-20 03-Apr-20 7d Phase 4 Install SSMH H7 to B|rd Road
= A2140 Phase 5 Tie in EX MH J1 and Waste Water Facility Lat. | 06-Apr-20 08-Apr-20 3d Phase 5 Tie in EX MH .J1 and Waste Water Facility Lateral
@ A2142 | Tie in EX MH NE 14th and Miller 09-Apr-20 13-Apr-20 3d Tie in EX MH NE 14th and Miller ‘
@ A2145 | TieIn EX MH J7 at Tyler St 14-Apr-20 16-Apr-20 df 0 - Tieln EXMH J7at Tyler St
@ A2147  Tie In Ex MH K1 and J8 at Bird Road 17-Apr-20 22-Apr-20 4d Tie In Ex MH K1 and J8 at Bird Road
= A2148 Testing 23-Apr-20 29-Apr-20 5d Testlng
= A2150 Tie in Laterals Tax Lots 3100, 3200, 3300 and 3400 (if | | 30-Apr-20 05-May-20 4d Tie in Laterals Tax Lots 31 00 3200, 3300 and 3400 (if it eX|sts)
= A2165 Tie in Any Unknown Laterals from South Side 06-May-20 07-May-20 2d Tie in Any Unknown Laterals from South Side
= A2170 Abandon Existing Sewer Line 08-May-20 14-May-20 sd|l T Abandon E){lgtiﬁg Sewer Line |
= A2180 Cleanup and Pave Back Sewer Trench 15-May-20 20-May-20 4d Cleanup ahd Pave Back Sewer Trench
B, Roadwork 0d
B, LIDAand Pond od
B Streets od
By Parking Lot, Path, Approaches, and Pond Access Road od[ L
B Sidewalk, Approaches and ADA od
B, Restroom (Filler Work) 0d
I Landscape 0d
s Actual Level of Effort [T Remaining Work * @ Milestone Page 1 of 1 TASK filter: (Untitled Filter).
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